ADEQ Mid Year FY19 and FY20 PPG Negotiations

WATER ACTION ITEMS

Draft
(3/22/19, rev 5/16/2019)

Action Item \ Who \ Due Date \ Completed
CWA 404 Program Assumption

Send Permits and Process ADEQ weblink to EPA ADEQ 3/20/19 3/25/2019

Send updated 404 Schedule to EPA ADEQ 3/22/19 3/22/2019

Notes: ADEQ provided an updated schedule however EPA would
like more detail. We would like to discuss drafting a schedule that
incorporates EPA review, comment/coordination on draft documents

Send white papers to EPA ADEQ 4/1/19 4/18/2019
Send proposed MOA development schedule to EPA ADEQ 3/22/19

Notes: Approximate date of draft MOA provided. Final EPA and

Corps MOA date TBD.

Schedule coordination calls ADEQ 3/22/19 3/20/2019
Review 3/12 ADEQ/Corps agenda and include EPA on ADEQ April 2019 | completed
upcoming calls with the Corps as needed

Send out Wetland Program Development grant EPA 3/22/19 3/19/2019
information to ADEQ

EPA will reach out to HQ for a MOA template EPA 3/22/19 completed

Notes: There is no MOA template available, however we will work
on providing guidance.

UIC / APP
ADEQ will notify EPA when it receives FC area-wide ADEQ pending pending
permit application.
Border
Will follow-up on Metal Plater Letters ADEQ 4/1/19
Will provide EPA with Metal Plater Letter responses ADEQ ongoing ongoing
Water Quality Standards / Monitoring

Provide additional details about project eligibility for EPA 3/22/19 4/2/2019
one-time MI funds

AzDPES
Provide revised issue date for MSGP ADEQ April 2019 | 4/15/2019
Target Issue Date: 5/31/2019
Provide revised dates for GPs schedules ADEQ 4/15/19 5/16/2019

Notes:

e  Construction GP: PN period ends soon. Will be effective once IT can
set it up - may take a few months.

Biosolids GP: has a pre-PN draft will share with EPA... PN by July
MS4 Phase |: see draft FY2020 work plan.

Pesticide GP... lower priority... may not reissue in near future.
Infrequent dischargers GP: Plan to terminate.




Update EPA on upcoming MSGP stakeholder meeting

ADEQ

April 2019

4/15/2019

Review permit numbers on agenda; update or concur

ADEQ

4/15/19

4/19/2019

Provide updates to FY20 workplan to Robin before 4/15

Notes: (Sheth: 4/5/2019)
Once the Stakeholder meetings are completed ADEQ will provide
this. No later than end of April.

ADEQ

April 2019

Include Kaizen milestones in FY20 workplan

Notes: (Sheth: 4/5/2019)
The stakeholders, i.e. Munis with Phase I MS4s can’t commit to
week long Kaizen event.

ADEQ

April 2019

On-hold

Set up monthly calls (technical and planning)

N Notes: (Sheth: 4/5/2019)
EPA set up bi-weekly calls with ADEQ instead as a start. Can scale
back to monthly.

EPA

4/1/2019

3/22/2019

Identify training opportunities with ADEQ staff

Notes: (Sheth: 4/5/2019)
ADEQ has provided wish list of what advanced NPDES topics they
would like more training on. EPA will schedule a visit.

EPA

4/15/2019

April 2019

Send info to ADEQ on Permit Writers Conference in
Sept (ACWA)

Notes: (Sheth: 4/5/2019)
EPA R9 coordinating with other regions to ask HQ to set up Permit
Writers Conference. HQ has not finalized time or location.

EPA

4/15/2019

4/8/2019

TMDL

Schedule follow-up meeting on Queen Creek

ADEQ

April 2019

Set-up call to discuss incorporation of TMDLs into
stormwater permits

EPA

April 2019

Provide schedule for Pinto Creek TMDL

ADEQ

4/15/19

5/13/2019

Update FY20 work plan milestones

ADEQ

April 2019

Send EPA Upper Santa Cruz plan to review (focus on
TMDL section)

ADEQ

May 2019

5/13/2019




Watersheds

PIO will reach out to EPA Press Office about Hillside ADEQ April 2019
Mine
2020-2024 NPS Plan to EPA for review ADEQ Draft 7/19
Final 8/19
Follow-up with NRCS about NWQI ADEQ April 2019
Check in with Dept of Forestry on recent funding ADEQ April 2019
opportunity
Send Turkey Creek WQ10 (Success story) ADEQ June 2019
Source Water Protection
Submit SWP mid-year write-up to EPA | ADEQ 13/22/19 | 3/20/2019
Drinking Water
Provide an updated org chart to EPA ADEQ April 2019 | 4/17/2019
Include all upcoming Primacy Package in FY20 ADEQ 3/22/19 completed
workplan
Send a list once a month to report on EPA SPM to EPA | ADEQ The day 4/17/2019
before the
monthly call
is scheduled.
Present at State Director’s Meeting on predictive model | ADEQ Target
Date:
5/8/2019
Send schedule and DW Program review questionnaire for | ADEQ 3/22/19 3/21/2019
MCESD audit to EPA
Send schedule of audits calendar ADEQ April 2019 | 3/21/2019
Send final report for DW Program review for MCESD ADEQ July 2019
audit to EPA Target Date:
TBD
Send Emergency Operations plan AAC requirements to | ADEQ 3/29/2019 | 3/20/2019
EPA
Link Emerging Contaminants and HABs info to EPA ADEQ April 2019
Webpage Target Date:
9/30/2019
Send standard work for new Public Notice compliance ADEQ April 2019
process to EPA Target Date:
TBD
Drinking Water Enforcement
Reach out to Jason (ADEQ) about participating in Yuma | EPA April 2019 | April 2019
workshop about TTHMs
Note: Chris Chen (EPA) will participate in the workshop.
Send Two Tanks referral to EPA ADEQ April 2019 | 4/19/2019
Schedule call with ADEQ (Jason, Eddie, Jennifer) on EPA April 2019 | April 2019

Two Tanks
Note: EPA ENF has been engaged with ADEQ on Two
Tanks.




Other

Send successful program/efforts on WQ Trading in Santa | EPA April 2019 | 5/15/2019
Rosa and San Diego to ADEQ.

Send updated map for CRIT list ADEQ 3/29/2019 | 5/2/2019
Schedule call with ADEQ to discuss EPA Region 9’s EPA April 2019 | 4/29/2019
tribal trust responsibility with respect to program

approvals.

Provide summary on 3/19 WIFA meeting EPA April 2019




